

Construction Group (CLF)



Main activity and achievements:

➤ Milestone and Task Programme:

- | | |
|--|---|
| – Establish Group / Team (December 2018) | ✓ Complete (waiting on a few responses) |
| – Road mapping (February 2019) | ✓ Completed 3 sessions, |
| – Connect MTC work and network (December 2018) | ✓ Ongoing (connect when undertaking action plans post road mapping) |
| – Develop roadmap in detail (April 2019 to August 2019) | ✓ Completed first drafts |
| – Improved Connectivity (ongoing) | ✓ Connecting with sustainability project (ReDisCoveR)
Connecting with new rail groups (RIA / RA) |
| – Revised TOR (July / August 2019) | ✓ Ongoing |
| – Utilise Roadmap for all future tasks and actions | |
| – Inaugural Meeting of New Group (17th September) | |
| – Develop GAP Analysis | |
| – Support Growth Themes / ISCF Round 2 | |
| – Demonstrators and Research? | |
| – Connect Sustainability / RCS to assist in the tackling needs of industry | |

